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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                                        Combat Hybrid Propulsion System (CHPS)

PURPOSE OF MODIFICATION:                        Extend Period of Performance; Add incremental funding

PREVIOUS LEVEL OF EFFORT HOURS ON CONTRACT:     111,649

LEVEL OF EFFORT INCREASE:                         - 0 -

TOTAL LEVEL OF EFFORT HOURS ON CONTRACT:        111,649

PREVIOUS NEGOTIATED CONTRACT VALUE:             $20,675,705.00

NEGOTIATED VALUE THIS ACTION:                        - 0 -

TOTAL NEGOTIATED CONTRACT VALUE:                $20,675,705.00

PREVIOUS OBLIGATED CONTRACT AMOUNT:             $15,301,464.00

OBLIGATED AMOUNT THIS ACTION:                   $5,374,241.00

TOTAL OBLIGATED CONTRACT AMOUNT:                $20,675,705.00

1.  This is a Bilateral modification.

2.  The purpose of this modification P00017 is to accomplish the following:

a.  Extend the performance period of Work Directive (WD) SAIC-0001;

b.  Extend the performance period of WD SAIC-0003;

c.  Add incremental funding to WD SAIC-0004;

d.  Add incremental funding to WD SAIC-0005;

e.  Add incremental funding to WD SAIC-0006; and

f.  Add incremental funding to WD SAIC-0007.

3.  As result of 2.a. above:

a.  The Estimated Completion Date for WD SAIC-0001 is extended from 31 December 2003 through 29 April 2004.

b.  WD SAIC-0001, paragraphs 6.1 and 13 are revised accordingly and are hereby incorporated as Revision 4.

4.  As result of 2.b. above:

a.  The Estimated Completion Date for WD SAIC-0003 is extended from 15 January 2004 through 16 February 2004.

b.  WD SAIC-0003, paragraphs 7, 13 and 18 are revised accordingly and are hereby incorporated as Revision 2.

5.  As a result of 2.c., Add incremental funding to WD SAIC-0004, above:

a.  SubCLIN 0104AD is established in the amount of $950,131.00;

b. The total OBLIGATED amount for CLIN 0104 is increased by $950,131.00 from $1,054,998.00 to $2,005,129.00.

c.  SubCLIN 0204AB is established in the amount of $17,368.00;

d. The total OBLIGATED amount for CLIN 0204 is increased by $17,368.00 from $5,000.00 to $22,368.00.
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e.  The attached clause B.4.4.2 "Funds Allotted for WD SAIC-0004" is revised accordingly.

6.  As a result of 2.d., Add incremental funding to WD SAIC-0005, above:

a.  SubCLIN 0105AE is established in the amount of $721,959.00;

b. The total OBLIGATED amount for CLIN 0105 is increased by $721,959.00 from $2,114,570.00 to $2,836,529.00.

c.  SubCLIN 0205AB is established in the amount of $131,791.00;

d. The total OBLIGATED amount for CLIN 0205 is increased by $131,791.00 from $37,430.00 to $169,221.00.

e.  The attached clause B.4.5.2 "Funds Allotted for WD SAIC-0005" is revised accordingly.

f.  The initial increment of funding for WD SAIC-0005 authorized performance for only specific task paragraphs 4.4 and 4.5,

SAIC WBS numbers 804 and 805.  With this modification P00017, the contractor is hereby specifically authorized to perform all effort

described in WD SAIC-0005 in its entirety.

7.   As a result of 2.e., Add incremental funding to WD SAIC-0006, above:

a.  SubCLIN 0106AB is established in the amount of $2,088,541.00;

b. The total OBLIGATED amount for CLIN 0106 is increased by $2,088,541.00 from $2,065,070.00 to $4,153,611.00.

c.  SubCLIN 0206AB is established in the amount of $64,599.00;

d. The total OBLIGATED amount for CLIN 0206 is increased by $64,599.00 from $434,930.00 to $499,529.00.

e.  The attached clause B.4.6.2 "Funds Allotted for WD SAIC-0006" is revised accordingly.

8.  As a result of 2.f., Add incremental funding to WD SAIC-0007, above:

a.  SubCLIN 0107AB is established in the amount of $1,371,840.00;

b. The total OBLIGATED amount for CLIN 0107 is increased by $1,371,840.00 from $1,349,993.00 to $2,721,833.00.

c.  SubCLIN 0207AB is established in the amount of $28,012.00;

d. The total OBLIGATED amount for CLIN 0207 is increased by $28,012.00 from $50,007.00 to $78,019.00.

e.  The attached clause B.4.7.2 "Funds Allotted for WD SAIC-0007" is revised accordingly.

9.  As a result of this Modification P00017, the total negotiated value of the contract remains unchanged.  The total contract

obligation is hereby increased by $5,374,241.00 from $15,301,464.00 to $20,675,705.00.

10.  Except as provided herein, all other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 017 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0104          SERVICES LINE ITEM                                                                           $              __________________                                                                            __________________

              NOUN: WD SAIC-0004

              SECURITY CLASS: Unclassified

SubCLIN 0104 has been established to fund

estimated cost and fee for approved

Work Directive No. SAIC-0004, Revs.000, 001

and 002.

The current negotiated value of CLIN 0104

is as follows:

Estimated Cost:  $ 1,856,612.00

Fixed Fee:       $   148,517.00                 ______________

Total Cost:      $ 2,005,129.00

The total OBLIGATED amount for CLIN 0104 is:

$2,005,129.00

                              (End of narrative A001)

0104AA        WD SAIC: 0004                                                                                $        100,000.00              _____________                                                                                 __________________

              NOUN: CHPS ELE-RO-MECH SUSP WD#4

              PRON: E122C285EH    PRON AMD: 04    ACRN: AA

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0104AB        SERVICES LINE ITEM                                                                           $         99,998.00              __________________                                                                            __________________

              NOUN: 4RHE CHPS WD #4

              PRON: E132C099EH    PRON AMD: 02    ACRN: AB

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0104AC        SAIC WD#0004                                                                                 $        855,000.00              ____________                                                                                  __________________

              NOUN: WD#4 CHPS RESEARCH STUDY
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              PRON: E132C466EH    PRON AMD: 02    ACRN: AB

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0104AD        SERVICES LINE ITEM                                                                           $        950,131.00              __________________                                                                            __________________

              NOUN: WD #4 CHPS

              PRON: E142C127EH    PRON AMD: 01    ACRN: AD

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            SEE WD4 R2, PARA 10

                            $       950,131.00

0105          SECURITY CLASS: Unclassified

SubCLIN 0105 has been established to fund

estimated cost and fee for approved

Work Directive No. SAIC-0005, Rev.000

The current negotiated value of CLIN 0105

is as follows:

Estimated Cost:  $ 2,626,705.00

Fixed Fee:       $   209,824.00                 ______________

Total Cost:      $ 2,836,529.00

The total OBLIGATED amount for CLIN 0105 is:

$2,836,529.00

                              (End of narrative A001)

0105AA        SERVICES LINE ITEM                                                                           $         62,570.00              __________________                                                                            __________________

              NOUN: CHPS WD#5, SPT & TESTING

              PRON: E132C357EH    PRON AMD: 01    ACRN: AC

              AMS CD: 622601H9111

SubCLIN 0105AA has been established to
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incrementally fund estimated cost and fee for

approved Work Directive No. SAIC-0005, Rev.000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0105AB        SERVICES LINE ITEM                                                                           $        150,000.00              __________________                                                                            __________________

              NOUN: CHPS WD#5, SPT & TESTING

              PRON: E132C360EH    PRON AMD: 01    ACRN: AB

              AMS CD: 63300544011

SubCLIN 0105AB has been established to

incrementally fund estimated cost and fee for

approved Work Directive No. SAIC-0005, Rev.000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0105AC        SERVICES LINE ITEM                                                                           $        652,000.00              __________________                                                                            __________________

              NOUN: CHPS WD#5, SPT & TESTING

              PRON: E132C359RH    PRON AMD: 01    ACRN: AB

              AMS CD: 63300544111

SubCLIN 0105AC has been established to

incrementally fund estimated cost and fee for

approved Work Directive No. SAIC-0005, Rev.000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0105AD        SERVICES LINE ITEM                                                                           $      1,250,000.00              __________________                                                                            __________________
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              NOUN: CHPS WD#5, SPT & TESTING

              PRON: E132C467EH    PRON AMD: 02    ACRN: AB

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0105AE        SERVICES LINE ITEM                                                                           $        721,959.00              __________________                                                                            __________________

              NOUN: FY04 SAIC WD #5 RM380/TO25

              PRON: E142C128EH    PRON AMD: 01    ACRN: AD

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            SEE WD005R0, PARA 12

                            $       721,959.00

0106          SERVICES LINE ITEM                                                                           $              __________________                                                                            __________________

              NOUN: LABOR WD SAIC-0006, R000

              SECURITY CLASS: Unclassified

CLIN 0106 has been established to fund estimated

cost and fee for approved Work Directive No. SAIC-

0006, Rev. 000

The current negotiated value of CLIN 0106 is as

follows:

Estimated Cost:  $ 3,846,084.00

Fixed Fee:       $   307,527.00                 ______________

Total Cost:      $ 4,153,611.00

The total OBLIGATED amount for CLIN 0106 is:

$4,153,611.00

                              (End of narrative B001)

0106AA        WD SAIC 006, REV 000                                                                         $      2,065,070.00              ____________________                                                                          __________________
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              NOUN: SIL RECONFIG & POPULATION

              PRON: E132C468EH    PRON AMD: 01    ACRN: AB

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0106AB        SERVICES LINE ITEM                                                                           $      2,088,541.00              __________________                                                                            __________________

              NOUN: SIL RECONFIG & POPLLATION

              PRON: E142C129EH    PRON AMD: 01    ACRN: AD

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE WD006, PARA 10

                            $     2,088,541.00

0107          SECURITY CLASS: Unclassified

SubCLIN 0107 has been established to fund

estimated cost and fee for approved

Work Directive No. SAIC-0007, Rev.000

The current negotiated value of CLIN 0107 is as follows:

Estimated Cost:  $ 2,520,480.00

Fixed Fee:       $   201,353.00                 ______________

Total Cost:      $ 2,721,833.00

The total OBLIGATED amount for CLIN 0107 is:

$2,721,833.00

                              (End of narrative A001)

0107AA        SAIC WD007                                                                                   $      1,349,993.00              __________                                                                                    __________________

              NOUN: CHPS WD#7 UPGRADE SIL/NE

              PRON: E132C469EH    PRON AMD: 01    ACRN: AB

              AMS CD: 63300544111
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0107AB        SERVICES LINE ITEM                                                                           $      1,371,840.00              __________________                                                                            __________________

              NOUN: CHPS WD#7 UPGRADE SIL/NE

              PRON: E142C130EH    PRON AMD: 01    ACRN: AD

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE WD007 PARA 13

                            $     1,371,840.00

0204          SERVICES LINE ITEM                                                                           $              __________________                                                                            __________________

              NOUN: MAT'L&TVL WD SAIC-0004

              SECURITY CLASS: Unclassified

SubCLIN 0204 has been established to fund

estimated travel and material cost for

approved Work Directive No. SAIC-0004, Revs. 000,

001 and 002.

The current negotiated value of CLIN 0204

is as follows:

Estimated Travel Cost:       $ 22,368.00

Estimated Material Cost:     $     00.00

Total Value of CLIN 0204:    $ 22,368.00

The total OBLIGATED amount for CLIN 0204 is:

$22,368.00

                              (End of narrative B001)

0204AA        SAIC WD#0004                                                                                 $          5,000.00              ____________                                                                                  __________________

              NOUN: WD#4 CHPS RESEARCH STUDY

              PRON: E132C466EH    PRON AMD: 02    ACRN: AB
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              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0204AB        SERVICES LINE ITEM                                                                           $         17,368.00              __________________                                                                            __________________

              NOUN: WD#4 CHPS RESEARCH STUDY

              PRON: E142C127EH    PRON AMD: 01    ACRN: AD

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            SEE WD4 R2, PARA. 10

                            $        17,368.00

0205          SECURITY CLASS: Unclassified

CLIN 0205 has been established to fund

estimated travel and material cost for

approved Work Directive No. SAIC-0005

The current negotiated value of CLIN 0205

is as follows:

Estimated Travel Cost:      $141,791.00

Estimated Material Cost:    $ 27,430.00

Total Value of CLIN 0205:   $169,221.00

The total OBLIGATED amount for CLIN 0205 is:

$169,221.00

                              (End of narrative A001)

0205AA        MATERIAL & TRAVEL                                                                            $         37,430.00              _________________                                                                             __________________

              NOUN: WD#5 SPT & TESTING

              PRON: E132C357EH    PRON AMD: 01    ACRN: AC

              AMS CD: 622601H9111

              Inspection and Acceptance              _________________________
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              INSPECTION: Origin     ACCEPTANCE: Origin

0205AB        SERVICES LINE ITEM                                                                           $        131,791.00              __________________                                                                            __________________

              NOUN: WD#5 SPT & TESTING

              PRON: E142C128EH    PRON AMD: 01    ACRN: AD

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            SEE WD005, PARA 12

                            $       131,791.00

0206          SECURITY CLASS: Unclassified

CLIN 0206 has been established to fund

estimated travel and material cost for

approved Work Directive No. SAIC-0006

The current negotiated value of CLIN 0206

is as follows:

Estimated Travel Cost:      $ 86,599.00

Estimated Material Cost:    $412,930.00                            ___________

Total Value of CLIN 0201:   $499,529.00

The total OBLIGATED amount for CLIN 0206 is:

$499,529.00

                              (End of narrative A001)

0206AA        MATERIAL & TRAVEL                                                                            $        434,930.00              _________________                                                                             __________________

              NOUN: RECONFIGURE SIL MAT'L & TRVL

              PRON: E132C468EH    PRON AMD: 01    ACRN: AB

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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0206AB        SERVICES LINE ITEM                                                                           $         64,599.00              __________________                                                                            __________________

              NOUN: RECONFIGURE SIL MIT'L & TRVL

              PRON: E142C129EH    PRON AMD: 01    ACRN: AD

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE WD006, PARA 10

                            $        64,599.00

0207          SECURITY CLASS: Unclassified

SubCLIN 0207 has been established to fund

estimated cost and fee for approved

Work Directive No. SAIC-0007, Rev.000

The current negotiated value of CLIN 0207

is as follows:

Estimated Travel Cost:     $ 49,412.00

Estimated Material Cost:   $ 28,607.00                           ___________

Total Value of CLIN 0207:  $ 78,019.00

The total OBLIGATED amount for CLIN 0207 is:

$78,019.00

                              (End of narrative A001)

0207AA        SAIC WD007 MATERIAL & TRAVEL                                                                 $         50,007.00              ____________________________                                                                  __________________

              NOUN: CHPS WD#7 UPGRADE SIL/NE

              PRON: E132C469EH    PRON AMD: 01    ACRN: AB

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0207AB        SERVICES LINE ITEM                                                                           $         28,012.00              __________________                                                                            __________________

              NOUN: CHPS WD#7 UPGRADE SIL/NE

              PRON: E142C130EH    PRON AMD: 01    ACRN: AD
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              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE WD007, PARA 13

                            $        28,012.00
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B.4     Incremental Funding for Work Directives:        _______________________________________

B.4.1   WD SAIC-0001 - The Government shall provide funds under this contract for WD SAIC-0001 covering the estimated cost and fee        ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.1.1   Funding Schedule WD SAIC-0001          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY02 - Basic, Award through Sep 01                $2,000,000.00

 FY02 - Rev. 001, Award through Nov 02             $  446,000.00

 FY03 - Dec 02 through Completion                  $4,756,764.00

B.4.1.2     Funds Allotted for WD SAIC-0001, basic and Rev. 001:  The amount of funds currently obligated to this contract for WD SAIC-            ___________________________________________________

0001 is $7,202,764.00. (Revised per P00009, which fully funds WD SAIC-00001).        _____________

B.4.2   WD SAIC-0002 - The Government shall provide funds under this contract for WD SAIC-0002 covering the estimated cost and fee        ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.2.1   Funding Schedule WD SAIC-0002          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY02 - Award through Nov 02                       $104,000.00

 FY03 - Dec 02 through Completion                  $332,737.00

B.4.2.2     Funds Allotted for WD SAIC-0002:  The amount of funds currently obligated to this contract for WD SAIC-0002 is $436,737.00.            _______________________________

(Revised per P00009, which fully funds WD SAIC-0002).

B.4.3  RESERVED       ________

B.4.4    WD SAIC-0004 - The Government shall provide funds under this contract for WD SAIC-0004, covering the estimated cost and fee         ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.4.1   Funding Schedule WD SAIC-0004          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY02 - Award through Nov 02                       $100,000.00

 FY03 - Dec 02 through Sep 03                      $ 99,998.00

 FY03 - Sep 03 through Jan 04                      $860,000.00

 FY03 - Feb 04 through completion                  $967,499.00

B.4.4.2     Funds Allotted for WD SAIC-0004:  The amount of funds currently obligated to this contract for WD SAIC-0004 is            _______________________________

$2,027,497.00.  (Revised per P00017, which fully funds WD SAIC-0004 through revision 002, and as of the date of modification P00017.)

B.4.5    WD SAIC-0005 - The Government shall provide funds under this contract for WD SAIC-0005, covering the estimated cost and fee         ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION
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OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.5.1   Funding Schedule WD SAIC-0005          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY03 - Award through Sep 03                       $  902,000.00

 FY03 - Sep 03 through Jan 04                      $1,250,000.00

 FY04 - Feb 04 through completion                  $  853,750.00

B.4.5.2     Funds Allotted for WD SAIC-0005:  The amount of funds currently obligated to this contract for WD SAIC-0005 is            _______________________________

$3,005,750.00.  (Revised per P00017, which fully funds WD SAIC-0005 through revision 000, and as of the date of modification P00017.)

B.4.6    WD SAIC-0006 - The Government shall provide funds under this contract for WD SAIC-0006, covering the estimated cost and fee         ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.6.1   Funding Schedule WD SAIC-0006          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY03 - Award through Dec 03                       $2,500,000.00

 FY04 - Jan 04 through Completion                  $2,153,140.00

B.4.6.2     Funds Allotted for WD SAIC-0006:  The amount of funds currently obligated to this contract for WD SAIC-0006 is            _______________________________

$4,653,140.00.  (Revised per P00017, which fully funds WD SAIC-0006 through revision 000, and as of the date of modification P00017.)

B.4.7    WD SAIC-0007 - The Government shall provide funds under this contract for WD SAIC-0007, covering the estimated cost and fee         ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.7.1   Funding Schedule WD SAIC-0007          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY03 - Award through Dec 03                       $1,400,000.00

 FY04 - Jan 04 through Completion                  $1,399,852.00

B.4.7.2     Funds Allotted for WD SAIC-0007:  The amount of funds currently obligated to this contract for WD SAIC-0007 is            _______________________________

$2,799,852.00.  (Revised per P00017, which fully funds WD SAIC-0007 through revision 000, and as of the date of modification P00017.)

                                               *** END OF NARRATIVE B 003 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0104AD  E142C127EH             AD       1        $               0.00  $         950,131.00            $         950,131.00

        63300544111                   42C127

0105AE  E142C128EH             AD       1        $               0.00  $         721,959.00            $         721,959.00

        63300544111                   42C128

0106AB  E142C129EH             AD       1        $               0.00  $       2,088,541.00            $       2,088,541.00

        63300544111                   42C129

0107AB  E142C130EH             AD       1        $               0.00  $       1,371,840.00            $       1,371,840.00

        63300544111                   42C130

0204AB  E142C127EH             AD       1        $               0.00  $          17,368.00            $          17,368.00

        63300544111                   42C127

0205AB  E142C128EH             AD       1        $               0.00  $         131,791.00            $         131,791.00

        63300544111                   42C128

0206AB  E142C129EH             AD       1        $               0.00  $          64,599.00            $          64,599.00

        63300544111                   42C129

0207AB  E142C130EH             AD       1        $               0.00  $          28,012.00            $          28,012.00

        63300544111                   42C130

                                                                           _________________

                                                         NET CHANGE    $       5,374,241.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        21   42040000046N6N7EP633005255Y  S20113                W56HZV           $       5,374,241.00                                                                                                          __________________

                                                                                          NET CHANGE    $       5,374,241.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      15,301,464.00              $       5,374,241.00              $      20,675,705.00
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